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Exhibit A  

 
A. Awarded Contract  

 

 

Accelerate 

Ordinance 

No. 14-77 

(Yes/No) 

 

 

ISD Project No. & Project Description 

& 

Commission Districts 

 

 

Project Status and Comments 

 

No S-907  

Commission District 7 

(Consent Decree Project) 

CD 2.11 Central District Wastewater 

Treatment Plant Effluent Pump Station 

Electrical Improvements 

 

5/7/2019 

Contract Award Recommendation 

Approved to PCL Construction 

(BCC Approved R-506-19) 

 
B. Project Advertised – None 

 
C. Status Change  

 

 

Accelerate 

Ordinance 

No. 14-77 

(Yes/No) 

 

 

ISD Project No. & Project Description 

& 

Commission Districts 

 

 

Project Status and Comments 

 

No DB18-WASD-02 

Commission District 7 & 8 

(Consent Decree) 

South & Central District Wastewater 

Treatment Plants Dewatering Thickening 

Facilities 

 

Under the Cone of Silence 

 

6/07/2019 

Step 2 Oral Presentation Meeting 

 

No DB18-WASD-01  

Various Commission Districts 

Design-Build Services for Installation of 

a 36-Inch Diameter Sanitary Sewer Force 

Main on N.W. 107 Avenue from south 

N.W.7 Street to N.W. 25 Street 

 

Under the Cone of Silence 

 

6/04/2019  

Step 2 Pre-Submittal Project Briefing 



 

Accelerate 

Ordinance 

No. 14-77 

(Yes/No) 

 

 

ISD Project No. & Project Description 

& 

Commission Districts 

 

 

Project Status and Comments 

 

No S-946 

Various Commission Districts 

Two-Year Countywide Contract for 

Rehabilitation of Sanitary Sewers by the 

Cured-In-Place Pipe lining Method with 

County OTR for an Add’l. Two Years on 

a Yearly Basis 

 

Under the Code of Silence 

 

6/14/2019 

Bid Due Date 

No S-914 

Commission District 8 

(Consent Decree Project)  

1.11 General Electrical Design 

SubStation 9, 10, 11 & 12 

 

Under the Cone of Silence 

 

5/28/2019  

Request to Reject all Bids filed with Clerk 

No  S-918 

Commission District 3 

Replacement of 8-Inch Sanitary Sewer 

Sub-Aqueous Crossing (Inverted Siphon) 

under the Sabal Lake Canal (PS 0021) 

 

Under the Cone of Silence  

 

5/21/2019  

Request to Reject all Bids filled with the 

Clerk  

No  S-940 

Commission District 4 

(Consent Decree Project) 

CD 5.9 Upgrade of Regional Pump 

Station 0301 

 

Under the Cone of Silence  

 

6/07/2019  

Revised Bid Due Date 

No S-915  

Commission District 7 

(Consent Decree Project) 

CD 2.15(3) CDWWTP - Plant 2 Cluster 

3 Digester Upgrades 

Under the Cone of Silence  

 

Bid Due Date Postponed Until Further 

Notice 

 

 

 

 

Exhibit B   
Exhibit B shows the preliminary capital expenditures for the month of May 2019 in the amount of $31,916,762 

and the Fiscal Year-to-Date (FYTD) Expenditures in the amount of $311,246,000. 

 

 

 

 

 

 



 

Exhibit C 
 

Item Consent Decree Project Summary of Changes 

Current, Consent Decree Total Cost 

All Items Project costs are updated monthly, based on 

actual expenditures. 

Project Phase  

2.2. Building Improvements Project phase changed to Construction. 

5.9 Replacement of Plumbing and Electrical 

Equipment 

Project phase changed to Procurement. 

Phase % Complete 

All Items Project phase % complete are updated 

monthly, as projects progress to 

completion. 

Actual Compliance Date 
 

No Changes 
 

 


